

Early Childhood Comprehensive Systems Work Plan 2013-2016

Activities	Lead Person/ Group	Projected Timeline											
		Year 1 8/1/13 – 7/31/14				Year 2 8/1/14 – 7/31/15				Year 3 8/1/16 – 7/31/16			
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Strategy 1: Develop a system of training, coordination, and technical assistance for child care consultants.													
Develop curriculum for child care health consultants that includes physical activity, nutrition, social emotional health, and injury prevention topics.	Docs for Tots and Promoting Healthy Development			X	X	X							
Develop online networking and resource tools for child care health consultants.	Docs for Tots and Promoting Healthy Development				X	X	X						
Develop strategies for including child care health consultants in Aspire workforce and trainers registries.	Promoting Healthy Development and Workforce Development			X	X	X							
Train child care health consultants employed at child care resource and referral agencies and those who are certified MAT and Health and Safety trainers.	Docs for Tots and Promoting Healthy Development					X	X	X	X	X	X	X	X
Expand training to child care health consultants not affiliated with CCRR, MAT or Health and Safety Training.	Docs for Tots and Promoting Healthy Development									X	X	X	X

Activities	Lead Person/ Group	Projected Timeline											
		Year 1 8/1/13 – 7/31/14				Year 2 8/1/14 – 7/31/15				Year 3 8/1/16 – 7/31/16			
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Convene local consultation collaboratives between Infant Toddler Specialists, child care health consultants, physical activity specialists and CACFP staff of child care resource and referral agencies.	ECCS Project Coordinator and Early Care and Learning Council				X	X	X	X	X	X	X	X	X
Develop funding strategy to support enhanced technical assistance services use of trained child care health consultants in early childhood education programs	Promoting Healthy Development							X	X	X	X	X	X
Integrate trained child care health consultants into QUALITYstarsNY, either as separate standard or as technical assistance resource help programs meet other program standards.	Promoting Healthy Development and Quality Improvement Workgroup							X	X	X			
Strategy 2: Increase communication between early care and learning programs and medical homes.													
Develop tools, protocols and procedures to increase communication and information sharing between in early childhood education programs and medical homes.	Docs for Tots and Promoting Healthy Development					X	X	X	X	X	X		
Train medical providers about strategies to share health information with early childhood education programs including information for children with special needs.	Docs for Tots				X	X	X	X	X	X	X	X	X

Activities	Lead Person/ Group	Projected Timeline											
		Year 1 8/1/13 – 7/31/14				Year 2 8/1/14 – 7/31/15				Year 3 8/1/16 – 7/31/16			
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Strategy 3: Increase early childhood education programs' capacity to support the social and emotional development of infants and toddlers.													
Develop E-Learning trainings on the Core Body of Knowledge topics related to social emotional development.	Promoting Healthy Development and Workforce Development				X	X	X	X	X				
Register PCAN Trainers to the trainers' registry as specialty trainers.	ECCS Project Coordinator/ Workforce Development				X	X	X	X					
Link early childhood education providers to additional training on social emotional related competencies of the Core Body of Knowledge.	Promoting Healthy Development and Workforce Development				X	X	X	X	X	X	X	X	X
Strategy 4: Promote nutrition and physical activity practices in early childhood education programs.													
Develop on-line training tools for programs not participating in CACFP.	Department of Health and Promoting Healthy Development		X	X	X	X							
Provide training to early childhood education providers on Eat Well Play Hard through online training.	Department of Health and Promoting Healthy Development								X	X	X		

Activities	Lead Person/ Group	Projected Timeline											
		Year 1 8/1/13 – 7/31/14				Year 2 8/1/14 – 7/31/15				Year 3 8/1/16 – 7/31/16			
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Strategy 5: Improve injury prevention practices in early childhood education programs.													
Work with OCFS to ensure child care health consultants training includes injury prevention topics required by OCFS	Docs for Tots and Promoting Healthy Development		X	X	X	X	X	X	X	X	X	X	X